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Date Time Direction of View 
04-11-11 1114 NW 
Subject 
Hill AFB Housing area OU-13.  Collection composite soil confirmation sample in 
excavation at 4111 B North Bridge Circle. 
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Date Time Direction of View 
04-11-11 1117 NE 
Subject 
Hill AFB Housing area OU-13.  Excavation completed to 2 ft depth at 4111 A North 
Bridge Circle. 
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Date Time Direction of View 
04-11-11 1148 N 
Subject 
Hill AFB Housing area OU-13.  Composite soil confirmation sample locations marked 
with pin flags at 4111 B North Bridge Circle. 
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Date Time Direction of View 
04-11-11 1430 NE 
Subject 
Hill AFB Housing area OU-13.  Collecting composite soil confirmation samples at 4111 
A North Bridge Circle.  Sample locations are marked with pin flags.  

 



Daily Quality Control Report 
 

Page 15 of 19 
 
 

NWI-CQCF-001.1_Rev 0 
Effective: 01/27/06 

 

 

Date Time Direction of View 
04-11-11 1452 N 
Subject 
Hill AFB Housing area OU-13.  Labeled composite soil confirmation sample collected 
from excavation at 4111 A North Bridge Circle.  
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Date Time Direction of View 
04-11-11 1543 NW 
Subject 
Hill AFB Housing area OU-13.  Loading end-dump #9 with soil from excavation at 4111 
A North Bridge Circle.  
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Excavation Drawings 4111 B and 4111 A North Bridge Circle 
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Sample Number Tables 



Confirmation Soil Samples Collected in Excavations at 4111 A and B North Bridge Circle, Hill AFB, UT 

Location ID Collection Date Collection Area Collected From Depth (ft) Soil Sample Type 
U13-2143 11 Apr 2011 Excavation at 

4111B N. Bridge 
Circle 

Excavation floor, bench on south and 
south west sides 

2-2.5 5-point comp 

U13-2144 11 Apr 2011 Excavation at 
4111B N. Bridge 
Circle 

Excavation floor, south end 4-4.5 5-point comp 

U13-2145 11 Apr 2011 Excavation at 
4111B N. Bridge 
Circle 

Excavation floor, center 4-4.5 5-point comp 

U13-2146 11 Apr 2011 Excavation at 
4111B N. Bridge 
Circle 

Excavation floor, north end 4-4.5 5-point comp 

U13-2147 11 Apr 2011 Excavation at 
4111B N. Bridge 
Circle 

Excavation floor, bench, east side 2-2.5 5-point comp 

S13-92147 11 Apr 2011 Excavation at 
4111B N. Bridge 
Circle 

Excavation floor, bench, east side 
(sample duplicate) 

2-2.5 5-point comp 

U13-2148 11 Apr 2011 Excavation at 
4111B N. Bridge 
Circle 

South end wall 2-4 4-point comp 

U13-2149 11 Apr 2011 Excavation at 
4111B N. Bridge 
Circle 

South end of east wall 0-2 4-point comp 

U13-2149 11Apr 2011 Excavation at 
4111B N. Bridge 
Circle 

South end of east wall 2-4 4-point comp 

U13-2150 11 Apr 2011 Excavation at 
4111B N. Bridge 
Circle 

South end of west wall 2-4 4-point comp 

U13-2151 11 Apr 2011 Excavation at Center of east wall 0-2 4-point comp 



4111B N. Bridge 
Circle 

U13-2152 11 Apr 2011 Excavation at 
4111B N. Bridge 
Circle 

East side wall, north end 0-2 4-point composite 

S13-92152 11 Apr 2011 Excavation at 
4111B N. Bridge 
Circle 

East side wall, north end (sample 
duplicate) 

0-2 4-point composite 

U13-2152 11 Apr 2011 Excavation at 
4111B N. Bridge 
Circle 

East side wall, north end 2-4 4-point composite 

U13-2152 11 Apr 2011 Excavation at 
4111B N. Bridge 
Circle 

East side wall, north end (MS/MSD) 2-4 4-point composite 

U13-2153 11 Apr 2011 Excavation at 
4111B N. Bridge 
Circle 

North end wall 2-4 4-point composite 

U13-2154 11 Apr 2011 Excavation at 
4111B N. Bridge 
Circle 

Excavation floor, on bench, north end 2-2.5 5-point composite 

U13-2155 11 Apr 2011 Excavation at 
4111B N. Bridge 
Circle 

North end wall 0-2 4-point composite 

U13-2156 11 Apr 2011 Excavation at 
4111B N. Bridge 
Circle 

Bench walls, east side of excavation 2-4 4-point composite 

      
U13-2157 11 Apr 2011 Excavation at 

4111A N. Bridge 
Circle 

Excavation floor, north half 2-2.5 5-point composite 

S13-92157 11 Apr 2011 Excavation at 
4111A N. Bridge 
Circle 

Excavation floor, north half (sample 
duplicate) 

2-2.5 5-point composite 

      



U13-2158 11 Apr 2011 Excavation at 
4111A N. Bridge 
Circle 

Excavation floor, south half 2-2.5 5-point composite 

U13-2159 11 Apr 2011 Excavation at 
4111B A. Bridge 
Circle 

East wall 0-2 4-point composite 

U13-2160 11 Apr 2011 Excavation at 
4111B A. Bridge 
Circle 

South wall 0-2 4-point composite 

U13-2161 11 Apr 2011 Excavation at 
4111B A. Bridge 
Circle 

West wall 0-2 4-point composite 

U13-2162 11 Apr 2011 Excavation at 
4111B A. Bridge 
Circle 

North wall 0-2 4-point composite 
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FA8903-08-D-8786 TO  0011 
 

Project Number:  KRSM20110835 
 North Wind, Inc 

(Remediation Contr is Cape) 

 Title II Oversight Hill AFB Housing 
Area PCB Remediation OU 13 

Contract Number / Task Order 
Number 

Contractor Project Title / NWI Project No. 

4  04/12/11  
Hill AFB, UT Freedom Terrace 

Housing Area OU-13 
CQC Report Number  Date or Time Period  Location and Team 

I. Weather Conditions: 
Temp Low 40 Temp High 60 F  Cloudy         Partly Cloudy        Clear   
Wind Speed 0-5 Precipitation    No      Yes         
From NE  
II. Quality Control Inspections Performed This Date (Include inspections, results, deficiencies observed, and corrective action) 
Preparatory    
Initial   
Follow-Up   
Was the construction deficiency tracking list updated this date? Yes  No  
III. Was Field Sampling and Testing Performed This Date? Yes  No  
If yes, then complete the following: 

 Type of test Method/Matrix Results 
1. Dust Monitoring Mini Ram/Air TWA 0.0 upwind – 0.005 downwind 
2.    
3.    
Have Data Quality Objectives been achieved? Yes  No  
IV. Have Samples Been Collected for Laboratory Analysis? Yes  No  
If yes, then complete the following: 

 Type of Test EPA Test Method/Matrix Quantity of Samples 
1. PCBs  8082/soil from excavations at 4114 B 

Charleston Loop, Hill AFB 
22 primary, 2 duplicates, 1 MS/MSD 

2. PCBs Additional 8082/soil from excavation 
at 4111 B North Bridge Circle Hill 
AFB 

4 primary, 1 duplicate 

3.              
Have required amount of QC trip blanks and rinseates been achieved? Yes  No  
Have appropriate QC laboratory tests been ordered? (matrix spikes, method blanks, surrogates, reference 
standards, etc.) 

Yes  No  

Have QA and QC samples been collected in the specified quantity? Yes  No  
Have samples been properly labeled and packaged? Yes  No  

V. Health and Safety. 
Worker protection levels this date: Level A  Level B  Level C   Level D  
Was any work activity conducted within a confined space? Yes  No  
Was any work activity conducted within an area determined to be immediately dangerous to life and health? Yes  No  
Were approved decontamination procedures used on workers and equipments as required? Yes  No  
Was a Job Safety Meeting held this date? Yes  No  
Were there any lost time accidents this date? (If YES, attach copy of completed accident report) Yes  No  
Was hazardous waste/material released into the environment? Yes  No  
Safety comments: (Include any infractions of approved safety plan, and include instructions from Government personnel. Specify corrective action taken.) 
Went over eye protection, equipment hazards and slip, trips, falls related to poor footing in work area. 

VI. Work Activities Performed This Date. 
 Reference 

(DFW #/Tech Spec #) 
Activity & Location Quantity Subcontractor 

1. WP Blue Stakes has cleared dig areas. 
Dig ticket number is C10890078 

 Cape  
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2. WP Boyer Hill Utilities has marked all utilities  Cape 
3. WP Excavation of PCB contaminated soil begun and 

completed at 4114 B Charleston Loop. 
 Cape 

4. WP Three 20 cy end-dump trucks loaded and sent to 
Grassy Mountain.  Two 20 cy roll-off box filled on 7 
April 2011 also loaded and sent to Grassy Mountain 
today. 

Approx 
85 cy 
soil 

Cape 

5 WP Confirmation samples collected from excavation at 
4114 B Charleston Loop (sample numbers U13-
2163-2183).  All samples sent to PEL in Tampa for 
PCBs by 8082. 

22 
samples 

Cape/MWH 

6 WP Additional confirmation samples collected from 
excavation at 4111 B North Bridge Circle (sample 
numbers U13-2184-2186).  All samples sent to PEL 
in Tampa for PCBs by 8082. 

4 soil 
samples 

Cape/MWH 

 
VII. Labor & Manpower. 

 Classification Number Employer Hours 
1. SS/SSHO/QC 1 Cape 8 
2. Laborer 1 Cape 8 

3. EO    
4. Foreman    
5. Tech 1 MWH 6 
6. Title II Inspector 1 NWI 8 

Total Hours 30 

VIII. Equipment. 

 No. of 
Units 

Plant/Equipment Date of Safety 
Check 

Hours 
Used 

Hours 
Idle 

Hours 
Repair 

1. 1 Dust Monitor  8   
2. 1 John Deere 135C Excavator 04/12/11 8 0  

3. 1 Bobcat T250 04/12/11 3 5  
4. 1 2500 Chevy Pickup 04/12/11 2 6  
5. 1 250 gallon water trailer with pump/hose/nozzle 04/08/11 0 8  
6. 1 3 End dump trucks and 1 roll off box truck (Enviro 

Care) 
04/12/11 6 2  

7.       
8.       
9.       
10.       

Total Hours 21 19 0 
IX. Material Received to be Incorporated into Job. None  

 Acceptability Stored Where? Reference Plans/Drawings 
1.    
2.    
3.    

X. Submittals Reviewed.   None  

 Submittal No. Spec/Plan Reference By Whom Action Taken 
1.     
2.     
3.     

XI. Offsite Surveillance Activities. (include action taken)   None  
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XII. Instructions Given by the Government to the Contractor. (Include names, reactions, 
and remarks) 

Verbal  Written  None  

  
  
  
  

XIII. Work Progress.   
1. Are there any Contractor caused delays? Yes  No  
2. Are there any Contractor-potential findings of fact? Yes  No  
3. Are there any Government caused delays or potential finding of fact? Yes  No  
4. Are there any Government-potential findings of fact? Yes  No  
5. Are there any unforeseeable or weather related delays? Yes  No  

XIV. Deficiency List. 
Tracking No. Deficiencies Identified (Not corrected by COB) Tracking No. Deficiencies Corrected (From Deficiency Tracking List) 
    
    
    

XV. Remarks. (Include any visitors to project and miscellaneous remarks pertinent to work.) 
 Loaded, placarded, and shipped to Grassy Mountain  2 roll-off boxes of soil contaminated with PCBs ABOVE the TSCA limit 

(removed from 4111 B N. Bridge Circle on 7 April).  Cape originally had three roll-off boxes but Enviro-Care brought out another 
empty one and had Cape put some of the soil from roll-off box # 3 into the 4th

 

 roll-off box since the previous box had been 
overweight.  Loaded  three  20 cy end-dump loads of non-TSCA PCB contaminated soil excavated from 4114 B Charleston 
Loop to Grassy Mountain. 
About 45 cy of soil excavated from 4114 B Charleston Loop is stockpiled next to the excavation and will be loaded and hauled 
out tomorrow (13 April 2011).  Soil is stockpiled on plastic sheeting and is covered with plastic sheeting. 

 MWH collected confirmation samples per Work Plans in both excavations at 4114 B Charleston Loop. 
 MWH also collected an additional 4 samples from 4111 B N. Bridge Circle to verify that west and south sides of excavation meet 

criteria.  I understood that these were collected by request and had not been in the original work plan. 
 As of today it is estimated that 250 cy of soil were removed from 4111B N. Bridge Circle, 75 cy of soil have been removed from 

4111A N. Bridge Circle, and 75 cy of soil have been removed from 4114B Charleston Loop.  An additional 45 cy of soil is 
stockpiled at 4114B Charleston Loop and will be loaded and hauled out on 13 April 2011. 

 Site visitors included:  Mark Roginske (Hill AFB PM).  Jeff Long (URS), Rod Charlesworth (Boyer Hill), Mark Pace (Boyer Hill) 
  
The above report is complete and correct, and all work reported is believed, to the best of my knowledge, to be in compliance with 
contract plans and specifications, except as noted above. 

CQC Site Manager  Tom Matzen, NWI (785.760.6617) Date 04/12/11 
 

XVI. Government Quality Assurance Comments. (if applicable) 
Concurs with the QC report? Yes  No  
Additional comments or exceptions: 
      
QAR Signature   Date    

Supervisor’s Initial 
  

Date 
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Date Time Direction of View 
04-12-11 0813 W 
Subject 
Hill AFB Housing area OU-13.  Transferring some of the soil from roll-off box #3 into a 
4th

 

 roll-off box in order to lighten the roll-off.  Soil in roll-off is from excavation at 4111 
B North Bridge Circle originally placed in the roll-off on 7 April 2011.  
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Date Time Direction of View 
04-12-11 1019 E 
Subject 
Hill AFB Housing area OU-13.  Excavating at the 4114 B Charleston Loop site.  
Stockpiling soil on plastic sheeting until trucks arrive. 
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Date Time Direction of View 
04-12-11 1141 E 
Subject 
Hill AFB Housing area OU-13.  Excavating from the area beneath the sidewalk in front 
of the 4114 B Charleston Loop.  Loading soil into end-dump #10. 
 



Daily Quality Control Report 
 

Page 7 of 18 
 
 

NWI-CQCF-001.1_Rev 0 
Effective: 01/27/06 

 
 
Date Time Direction of View 
04-12-11 1202 S 
Subject 
Hill AFB Housing area OU-13.  Excavating from the area beneath the sidewalk in front 
of  4114 B Charleston Loop site. 
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Date Time Direction of View 
04-12-11 1222 E 
Subject 
Hill AFB Housing area OU-13.  Dust monitor on fence east side of at 4114 B Charleston 
Loop. 
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Date Time Direction of View 
04-12-11 1238 S 
Subject 
Hill AFB Housing area OU-13.  Completing excavation at 4114B Charleston Loop and 
loading end-dump truck #11.  
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Date Time Direction of View 
04-12-11 1241 S 
Subject 
Hill AFB Housing area OU-13.  Gas line in bottom of excavation below sidewalk area at  
4114 B Charleston Loop.  
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Date Time Direction of View 
04-12-11 1336 SE 
Subject 
Hill AFB Housing area OU-13.  Loading 20 cy end-dump truck #12 at 4114 B Charleston 
Loop. 
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Date Time Direction of View 
04-12-11 1417 NW 
Subject 
Hill AFB Housing area OU-13.  Excavation at 4114B Charleston Loop completed to 
generally 2 ft depth. Note 4 ft depth area in upper center in NW corner.  Terry Price is 
getting ready to collect confirmation samples. 
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Date Time Direction of View 
04-12-11 1418 N 
Subject 
Hill AFB Housing area OU-13.  Excavation at 4114B Charleston Loop completed to 
generally 2 ft depth. Note 4 ft depth area in center at east end of excavation. 
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Date Time Direction of View 
04-12-11 1656 E 
Subject 
Hill AFB Housing area OU-13.  Pin flags marking confirmation sample locations in 
excavation at 4114B Charleston Loop.  Shown is the 4 ft deep section in the NE corner of 
the excavation. 
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Date Time Direction of View 
04-12-11 1719 NE 
Subject 
Hill AFB Housing area OU-13.  Samples being packed for shipment at 4114 B 
Charleston Loop.  
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Excavation Drawings 4114 B Charleston Loop 
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Sample Number Tables 

 



Confirmation Soil Samples Collected in Excavations at 4114 B Charleston Loop, Hill AFB, UT 

Location ID Collection Date Collection Area Collected From Depth (ft) Soil Sample Type 
U13-2163 12 Apr 2011 Excavation at 

4114B Charleston 
Loop 

North sidewall, west half 0-2 4-point comp 

U13-2163 12 Apr 2011 Excavation at 
4114B Charleston 
Loop 

North sidewall, west half 2-4 4-point comp 

U13-2164 12 Apr 2011 Excavation at 
4114B Charleston 
Loop 

North west corner 0-2 4-point comp 

U13-2164 12 Apr 2011 Excavation at 
4114B Charleston 
Loop 

North west corner 2-4 4-point comp 

U13-2165 12 Apr 2011 Excavation at 
4114B Charleston 
Loop 

South wall of 4 ft deep section in north 
west corner 

2-4 4-point comp 

U13-2166 12 Apr 2011 Excavation at 
4114B Charleston 
Loop 

East wall of 4 ft deep section in north 
west corner 

2-4 4-point comp 

U13-2167 12 Apr 2011 Excavation at 
4114B Charleston 
Loop 

Bottom of 4 ft deep section in north 
west corner 

4-4.5 5-point comp 

S13-92167 12 Apr 2011 Excavation at 
4114B Charleston 
Loop 

Bottom of 4 ft deep section in north 
west corner (sample duplicate) 

4-4.5 5-point comp 

U13-2168 12 Apr 2011 Excavation at 
4114B Charleston 
Loop 

West end wall 0-2 4-point comp 

U13-2169 12 Apr 2011 Excavation at 
4114B Charleston 
Loop 

South wall, west half 0-2 4-point comp 

U13-2169 12 Apr 2011 Excavation at South wall, west half (MS/MSD) 0-2 4-point comp 



4114B Charleston 
Loop 

      
U13-2170 12 Apr 2011 Excavation at 

4114B Charleston 
Loop 

South sidewall, east half 0-2 4-point comp 

U13-2171 12 Apr 2011 Excavation at 
4114B Charleston 
Loop 

East end wall 0-2 4-point comp 

U13-2172 12 Apr 2011 Excavation at 
4114B Charleston 
Loop 

North side wall, east half 0-2 4-point comp 

U13-2173 12 Apr 2011 Excavation at 
4114B Charleston 
Loop 

All four walls of 4 ft deep area in 
middle of east end of excavation. 

2-4 4-point comp 

U13-2174 12 Apr 2011 Excavation at 
4114B Charleston 
Loop 

Floor of 4 ft deep area in middle of 
east end of excavation. 

4-4.5 5-point comp 

S13-92174 12 Apr 2011 Excavation at 
4114B Charleston 
Loop 

Floor of 4 ft deep area in middle of 
east end of excavation (sample 
duplicate) 

4-4.5 5-point comp 

U13-2175 12 Apr 2011 Excavation at 
4114B Charleston 
Loop 

East half of excavation, floor 2-2.5 5-point comp 

U13-2176 12 Apr 2011 Excavation at 
4114B Charleston 
Loop 

West half of excavation, floor 2-2.5 5-point comp 

U13-2177 12 Apr 2011 Excavation at 
4114B Charleston 
Loop 

Sub-sidewalk excavation, east wall, 
north 1/3 

0-2 4-point comp 

U13-2178 12 Apr 2011 Excavation at 
4114B Charleston 
Loop 

Sub-sidewalk excavation, east wall, 
middle 1/3 

0-2 4-point comp 

U13-2179 12 Apr 2011 Excavation at Sub-sidewalk excavation, east wall, 0-2 4-point comp 



4114B Charleston 
Loop 

south 1/3 

U13-2180 12 Apr 2011 Excavation at 
4114B Charleston 
Loop 

Sub-sidewalk excavation, west wall, 
south 1/3 

0-2 4-point comp 

U13-2181 12 Apr 2011 Excavation at 
4114B Charleston 
Loop 

Sub-sidewalk excavation, west wall, 
middle 1/3 

0-2 4-point comp 

U13-2182 12 Apr 2011 Excavation at 
4114B Charleston 
Loop 

Sub-sidewalk excavation, west wall, 
north 1/3 

0-2 4-point comp 

U13-2183 12 Apr 2011 Excavation at 
4114B Charleston 
Loop 

Sub-sidewalk excavation, floor 2-2.5 5-point comp 

 



Confirmation Soil Samples Collected in Excavation at 4111 B North Bridge Circle, Hill AFB, UT 

Location ID Collection 
Date 

Collection 
Area 

Collected From Depth 
(ft) 

Soil Sample Type 

U13-2184 12 Apr 2011 Excavation at 
4111B N. 
Bridge Circle 

South end wall 0-2 4-point 
composite 

U13-2185 12 Apr 2011 Excavation at 
4111B N. 
Bridge Circle 

West side wall, south 
half 

0-2 4-point 
composite 

U13-2186 12 Apr 2011 Excavation at 
4111B N. 
Bridge Circle 

West side wall, north 
half 

0-2 4-point 
composite 

U13-2186 12 Apr 2011 Excavation at 
4111B N. 
Bridge Circle 

West side wall, north 
half 

2-4 4-point 
composite 

S13-92186 12 Apr 2011 Excavation at 
4111B N. 
Bridge Circle 

West side wall, north 
half (sample duplicate) 

2-4 4-point 
composite 
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Project Number:  KRSM20110835 
 North Wind, Inc 

(Remediation Contr is Cape) 

 Title II Oversight Hill AFB Housing 
Area PCB Remediation OU 13 

Contract Number / Task Order 
Number 

Contractor Project Title / NWI Project No. 

5  04/13/11  
Hill AFB, UT Freedom Terrace 

Housing Area OU-13 
CQC Report Number  Date or Time Period  Location and Team 

I. Weather Conditions: 
Temp Low 40 Temp High 65 F  Cloudy         Partly Cloudy        Clear   
Wind Speed 5-10 Precipitation    No      Yes         
From NE  
II. Quality Control Inspections Performed This Date (Include inspections, results, deficiencies observed, and corrective action) 
Preparatory    
Initial   
Follow-Up   
Was the construction deficiency tracking list updated this date? Yes  No  
III. Was Field Sampling and Testing Performed This Date? Yes  No  
If yes, then complete the following: 

 Type of test Method/Matrix Results 
1. Dust Monitoring Mini Ram/Air TWA 0.0 upwind – 0.014 downwind 
2.    
3.    
Have Data Quality Objectives been achieved? Yes  No  
IV. Have Samples Been Collected for Laboratory Analysis? Yes  No  
If yes, then complete the following: 

 Type of Test EPA Test Method/Matrix Quantity of Samples 
1.    
2.    
3.              
Have required amount of QC trip blanks and rinseates been achieved? Yes  No  
Have appropriate QC laboratory tests been ordered? (matrix spikes, method blanks, surrogates, reference 
standards, etc.) 

Yes  No  

Have QA and QC samples been collected in the specified quantity? Yes  No  
Have samples been properly labeled and packaged? Yes  No  

V. Health and Safety. 
Worker protection levels this date: Level A  Level B  Level C   Level D  
Was any work activity conducted within a confined space? Yes  No  
Was any work activity conducted within an area determined to be immediately dangerous to life and health? Yes  No  
Were approved decontamination procedures used on workers and equipments as required? Yes  No  
Was a Job Safety Meeting held this date? Yes  No  
Were there any lost time accidents this date? (If YES, attach copy of completed accident report) Yes  No  
Was hazardous waste/material released into the environment? Yes  No  
Safety comments: (Include any infractions of approved safety plan, and include instructions from Government personnel. Specify corrective action taken.) 
Went over eye protection, equipment hazards and slip, trips, falls related to poor footing in work area. 

VI. Work Activities Performed This Date. 
 Reference 

(DFW #/Tech Spec #) 
Activity & Location Quantity Subcontractor 

1. WP Blue Stakes has cleared dig areas. 
Dig ticket number is C10890078 

 Cape  

2. WP Boyer Hill Utilities has marked all utilities  Cape 
3. WP Excavated more soil (about 25 cy) from the 25 cy Cape 
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excavation at 4111B North Bridge Circle.   soil 
4. WP Finished loading PCB contaminated soil at 4114 B 

Charleston Loop.  Loaded two 20 cy end dumps 
(numbers 14 and 15).  This was soil that had been 
stockpiled on plastic sheeting (and covered) 
yesterday (12 April 2011). 

Approx 
50 cy 
soil 

Cape 

5 WP Excavation dimensions and confirmation sample 
locations surveyed at 4111B and 4111 A North 
Bridge Circle and at 4114 B Charleston Loop. 

 Bush and Gudgell,Inc 

     
 
VII. Labor & Manpower. 

 Classification Number Employer Hours 
1. SS/SSHO/QC 1 Cape 8 
2. Laborer 1 Cape 8 

3. EO    
4. Foreman    
5. Tech 1 MWH 1 
6. Title II Inspector 1 NWI 8 

Total Hours 25 

VIII. Equipment. 

 No. of 
Units 

Plant/Equipment Date of Safety 
Check 

Hours 
Used 

Hours 
Idle 

Hours 
Repair 

1. 1 Dust Monitor  5   
2. 1 John Deere 135C Excavator 04/12/11 6 2  

3. 1 Bobcat T250 04/12/11 2 6  
4. 1 2500 Chevy Pickup 04/12/11 2 6  
5. 1 250 gallon water trailer with pump/hose/nozzle 04/08/11 0 8  
6. 1 3 End dump trucks (Inviro-Care 04/12/11 4 1  
7.       
8.       
9.       
10.       

Total Hours 21 19 0 
IX. Material Received to be Incorporated into Job. None  

 Acceptability Stored Where? Reference Plans/Drawings 
1.    
2.    
3.    

X. Submittals Reviewed.   None  

 Submittal No. Spec/Plan Reference By Whom Action Taken 
1.     
2.     
3.     

XI. Offsite Surveillance Activities. (include action taken)   None  
  

  

  

  

XII. Instructions Given by the Government to the Contractor. (Include names, reactions, Verbal  Written  None  
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and remarks) 
  
  
  
  

XIII. Work Progress.   
1. Are there any Contractor caused delays? Yes  No  
2. Are there any Contractor-potential findings of fact? Yes  No  
3. Are there any Government caused delays or potential finding of fact? Yes  No  
4. Are there any Government-potential findings of fact? Yes  No  
5. Are there any unforeseeable or weather related delays? Yes  No  

XIV. Deficiency List. 
Tracking No. Deficiencies Identified (Not corrected by COB) Tracking No. Deficiencies Corrected (From Deficiency Tracking List) 
    
    
    

XV. Remarks. (Include any visitors to project and miscellaneous remarks pertinent to work.) 
  Loaded two  20 cy end-dumps  (# 14 and 15) with non-TSCA PCB contaminated soil excavated from 4114 B Charleston Loop. 

Shipped to Grassy Mountain. 
 Loaded one 20 cy end dump with additional soil from 4111B N. Bridge Circle. This was at the recommendation of Terry Price 

(MWH).  Additional soil was removed from the west side of the excavation at the north end.  This extended the excavation into 
the area of previously imported clean fill.  Filled one end-dump (#13) with this material. 

 Cape has received preliminary results for the confirmation samples collected at 4111 A and B North Bridge Circle.  Preliminary 
results indicate that all sample results are below the screening level except for U13-2151 (a composite collected from the middle 
portion of the east wall of the excavation at 4111 B North Bridge Circle).  The result is borderline and is being verified and 
validated by Cape. 

  
 As of today it is estimated that 275 cy of soil have been removed from 4111B N. Bridge Circle, 75 cy of soil have been removed 

from 4111A N. Bridge Circle, and 125 cy of soil have been removed from 4114B Charleston Loop.  
 Site visitors included:  Mark Roginske (Hill AFB PM).  Jeff Long (URS) 
  
The above report is complete and correct, and all work reported is believed, to the best of my knowledge, to be in compliance with 
contract plans and specifications, except as noted above. 

CQC Site Manager  Tom Matzen, NWI (785.760.6617) Date 04/13/11 
 

XVI. Government Quality Assurance Comments. (if applicable) 
Concurs with the QC report? Yes  No  
Additional comments or exceptions: 
      
QAR Signature   Date    

Supervisor’s Initial 
  

Date 
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Date Time Direction of View 
04-13-11 0724 NW 
Subject 
Hill AFB Housing area OU-13.  Excavating some additional soil at 4111 B North Bridge 
Circle. Removed about 20-25 cy and loaded into end-dump #13. 
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Date Time Direction of View 
04-13-11 0805 S 
Subject 
Hill AFB Housing area OU-13.  Loading stockpiled soil at the 4114 B Charleston Loop 
site.  Soil was stockpiled on plastic sheeting yesterday (12 Apr 2011).  Loading end-
dump #14. 
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Date Time Direction of View 
04-13-11 1112 S 
Subject 
Hill AFB Housing area OU-13.  Surveyor (Bush and Gudgell,Inc) surveying excavation 
at 4111 A North Bridge Circle. 
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Date Time Direction of View 
04-13-11 1135 SW 
Subject 
Hill AFB Housing area OU-13.  Surveying excavation at 4111 B North Bridge Circle. 
 



Daily Quality Control Report 
 

Page 8 of 11 
 
 

NWI-CQCF-001.1_Rev 0 
Effective: 01/27/06 

 
 
Date Time Direction of View 
04-13-11 1156 S 
Subject 
Hill AFB Housing area OU-13.  Loading end-dump #15 with soil from 4114 B 
Charleston Loop.  Note pin flags in sub-sidewalk excavation marking were confirmation 
soil samples were collected on 12 April 2011. 
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Date Time Direction of View 
04-13-11 1207 SW 
Subject 
Hill AFB Housing area OU-13.  Surveying excavation dimensions and confirmation soil 
sample locations at 4114B Charleston Loop (carport area).  
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Date Time Direction of View 
04-13-11 1245 N 
Subject 
Hill AFB Housing area OU-13.  Surveying dimensions and confirmation soil sample 
locations for excavation below sidewalk area at 4114 B Charleston Loop.  
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FA8903-08-D-8786 TO  0011 
 

Project Number:  KRSM20110835 
 North Wind, Inc 

(Remediation Contr is Cape) 

 Title II Oversight Hill AFB Housing 
Area PCB Remediation OU 13 

Contract Number / Task Order 
Number 

Contractor Project Title / NWI Project No. 

6  04/14/11  
Hill AFB, UT Freedom Terrace 

Housing Area OU-13 
CQC Report Number  Date or Time Period  Location and Team 

I. Weather Conditions: 
Temp Low 37 Temp High 56 F  Cloudy         Partly Cloudy        Clear   
Wind Speed 5-10 Precipitation    No      Yes        Trace snow in AM 
From NE  
II. Quality Control Inspections Performed This Date (Include inspections, results, deficiencies observed, and corrective action) 
Preparatory    
Initial   
Follow-Up   
Was the construction deficiency tracking list updated this date? Yes  No  
III. Was Field Sampling and Testing Performed This Date? Yes  No  
If yes, then complete the following: 

 Type of test Method/Matrix Results 
1. Dust Monitoring Mini Ram/Air Did not run mini-ram, only ran excavator for about 20 min 
2.    
3.    
Have Data Quality Objectives been achieved? Yes  No  
IV. Have Samples Been Collected for Laboratory Analysis? Yes  No  
If yes, then complete the following: 

 Type of Test EPA Test Method/Matrix Quantity of Samples 
1.    
2.    
3.              
Have required amount of QC trip blanks and rinseates been achieved? Yes  No  
Have appropriate QC laboratory tests been ordered? (matrix spikes, method blanks, surrogates, reference 
standards, etc.) 

Yes  No  

Have QA and QC samples been collected in the specified quantity? Yes  No  
Have samples been properly labeled and packaged? Yes  No  

V. Health and Safety. 
Worker protection levels this date: Level A  Level B  Level C   Level D  
Was any work activity conducted within a confined space? Yes  No  
Was any work activity conducted within an area determined to be immediately dangerous to life and health? Yes  No  
Were approved decontamination procedures used on workers and equipments as required? Yes  No  
Was a Job Safety Meeting held this date? Yes  No  
Were there any lost time accidents this date? (If YES, attach copy of completed accident report) Yes  No  
Was hazardous waste/material released into the environment? Yes  No  
Safety comments: (Include any infractions of approved safety plan, and include instructions from Government personnel. Specify corrective action taken.) 
Went over eye protection, equipment hazards and slip, trips, falls related to poor footing in work area. 

VI. Work Activities Performed This Date. 
 Reference 

(DFW #/Tech Spec #) 
Activity & Location Quantity Subcontractor 

1. WP Blue Stakes has cleared dig areas. 
Dig ticket number is C10890078 

 Cape  

2. WP Boyer Hill Utilities has marked all utilities  Cape 
3. WP Excavated more soil (about 40 cy) from the 40 cy Cape 
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excavation at 4114B Charleston Loop because 
confirmation samples from the west half of the 
excavation exceeded the screening level.   

soil 

4. WP Stacked soil on plastic sheeting and covered.  Cape 
will load out soil tomorrow. 

Approx 
40 cy 
soil 

Cape 

     
     
 
VII. Labor & Manpower. 

 Classification Number Employer Hours 
1. SS/SSHO/QC 1 Cape 8 
2. Laborer 1 Cape 8 

3. EO    
4. Foreman    
5. Tech 1 MWH 1 
6. Title II Inspector 1 NWI 8 

Total Hours 25 

VIII. Equipment. 

 No. of 
Units 

Plant/Equipment Date of Safety 
Check 

Hours 
Used 

Hours 
Idle 

Hours 
Repair 

1. 1 Dust Monitor  0   
2. 1 John Deere 135C Excavator 04/14/11 0.5 2  

3. 1 Bobcat T250 04/14/11 2 6  
4. 1 2500 Chevy Pickup 04/14/11 2 6  
5. 1 250 gallon water trailer with pump/hose/nozzle 04/08/11 0 8  
6.     1  
7.       
8.       
9.       
10.       

Total Hours 4.5 23 0 
IX. Material Received to be Incorporated into Job. None  

 Acceptability Stored Where? Reference Plans/Drawings 
1. Bank run fill from Geneva Rock.  Material 

looks good.  Cape is obtaining a “clean 
native material cert” 

Adjacent to 4111 A N. Bridge Circel WP 

2.    
3.    

X. Submittals Reviewed.   None  

 Submittal No. Spec/Plan Reference By Whom Action Taken 
1.     
2.     
3.     

XI. Offsite Surveillance Activities. (include action taken)   None  
  

  

  

  

XII. Instructions Given by the Government to the Contractor. (Include names, reactions, Verbal  Written  None  
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and remarks) 
  
  
  
  

XIII. Work Progress.   
1. Are there any Contractor caused delays? Yes  No  
2. Are there any Contractor-potential findings of fact? Yes  No  
3. Are there any Government caused delays or potential finding of fact? Yes  No  
4. Are there any Government-potential findings of fact? Yes  No  
5. Are there any unforeseeable or weather related delays? Yes  No  

XIV. Deficiency List. 
Tracking No. Deficiencies Identified (Not corrected by COB) Tracking No. Deficiencies Corrected (From Deficiency Tracking List) 
    
    
    

XV. Remarks. (Include any visitors to project and miscellaneous remarks pertinent to work.) 
  Cape excavated an additional 40 cy (estimated) of non-TSCA PCB contaminated soil excavated from 4114 B Charleston Loop 

because confirmation soil samples indicate that the west half of the excavation (carport area) still contained PCBs above the 
screening level.  

 Cape brought in about 80 cy of clean fill today and stockpiled it next to 4111 A N. Bridge Circle 
 In the attached sample number table the samples that exceeded the screening level are high-lighted 
  
  
 Site visitors included:  Mark Roginske (Hill AFB PM).  Oscar Torres (Hill AFB Env) 
  
The above report is complete and correct, and all work reported is believed, to the best of my knowledge, to be in compliance with 
contract plans and specifications, except as noted above. 

CQC Site Manager  Tom Matzen, NWI (785.760.6617) Date 04/14/11 
 

XVI. Government Quality Assurance Comments. (if applicable) 
Concurs with the QC report? Yes  No  
Additional comments or exceptions: 
      
QAR Signature   Date    

Supervisor’s Initial 
  

Date 
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Date Time Direction of View 
04-14-11 0902 W 
Subject 
Hill AFB Housing area OU-13.  Bank-run fill obtained from Geneva Rock stockpiled 
near 4111 A North Bridge Circle. 
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Date Time Direction of View 
04-14-11 1346 W 
Subject 
Hill AFB Housing area OU-13.  Removing additional soil from the west half of the 
carport area excavation at 4114 B Charleston Loop.  Confirmation sample results indicate 
that the soil samples in this area still exceeded the screening level. 
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Date Time Direction of View 
04-14-11 1501 NE 
Subject 
Hill AFB Housing area OU-13.  Removed soil stockpiled adjacent to excavation at 4114 
B Charleston Loop carport area. 
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Date Time Direction of View 
04-14-11 1517 N 
Subject 
Hill AFB Housing area OU-13.  Unloading imported clean fill at 4111 A North Bridge 
Circle. 
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Sample Number Tables Showing Samples that Exceed 
Screening Level 
 



Daily Quality Control Report 
 

Page 1 of 12 
 
 

NWI-CQCF-001.1_Rev 0 
Effective: 01/27/06 

 
Confirmation Soil Samples Collected in Excavation at 4111 B North Bridge Circle, Hill AFB, UT 
Location ID Collection 

Date 
Collection Area Collected From Depth (ft) Soil Sample 

Type/Analytical Result 
U13-2184 12 Apr 2011 Excavation at 4111B 

N. Bridge Circle 
South end wall 0-2 4-point composite 

U13-2185 12 Apr 2011 Excavation at 4111B 
N. Bridge Circle 

West side wall, south half 0-2 4-point composite 

U13-2186 12 Apr 2011 Excavation at 4111B 
N. Bridge Circle 

West side wall, north half 0-2 4-point composite 

U13-2186 
2-4 

12 Apr 2011 Excavation at 4111B 
N. Bridge Circle 

West side wall, north half 2-4 4-point composite/11.0 
mg/kg 

S13-92186 12 Apr 2011 Excavation at 4111B 
N. Bridge Circle 

West side wall, north half 
(sample duplicate) 

2-4 4-point composite 

      
 

Confirmation Soil Samples Collected in Excavations at 4114 B Charleston Loop, Hill AFB, UT 
Location ID Collection 

Date 
Collection Area Collected From Depth (ft) Soil Sample 

Type/Analytical Result 
U13-2163 12 Apr 2011 Excavation at 4114B 

Charleston Loop 
North sidewall, west half 0-2 4-point comp 

U13-2163 12 Apr 2011 Excavation at 4114B 
Charleston Loop 

North sidewall, west half 2-4 4-point comp 

U13-2164 12 Apr 2011 Excavation at 4114B 
Charleston Loop 

North west corner 0-2 4-point comp/3.4 mg/kg 

U13-2164 12 Apr 2011 Excavation at 4114B 
Charleston Loop 

North west corner 2-4 4-point comp/1.3 mg/kg 

U13-2165 12 Apr 2011 Excavation at 4114B 
Charleston Loop 

South wall of 4 ft deep section 
in north west corner 

2-4 4-point comp/3.4 mg/kg 

U13-2166 12 Apr 2011 Excavation at 4114B 
Charleston Loop 

East wall of 4 ft deep section in 
north west corner 

2-4 4-point comp/12.7 mg/kg 
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Location ID Collection 
Date 

Collection Area Collected From Depth (ft) Soil Sample 
Type/Analytical Result 

U13-2167 12 Apr 2011 Excavation at 4114B 
Charleston Loop 

Bottom of 4 ft deep section in 
north west corner 

4-4.5 5-point comp 

S13-92167 12 Apr 2011 Excavation at 4114B 
Charleston Loop 
 

Bottom of 4 ft deep section in 
north west corner (sample 
duplicate) 

4-4.5 5-point comp 

U13-2168 12 Apr 2011 Excavation at 4114B 
Charleston Loop 

West end wall 0-2 4-point comp/2.4 mg/kg 

U13-2169 12 Apr 2011 Excavation at 4114B 
Charleston Loop 

South wall, west half 0-2 4-point comp 

U13-2169 12 Apr 2011 Excavation at 4114B 
Charleston Loop 

South wall, west half 
(MS/MSD) 

0-2 4-point comp 

      
U13-2170 12 Apr 2011 Excavation at 4114B 

Charleston Loop 
South sidewall, east half 0-2 4-point comp 

U13-2171 12 Apr 2011 Excavation at 4114B 
Charleston Loop 

East end wall 0-2 4-point comp 

U13-2172 12 Apr 2011 Excavation at 4114B 
Charleston Loop 

North side wall, east half 0-2 4-point comp 

U13-2173 12 Apr 2011 Excavation at 4114B 
Charleston Loop 
 
 

All four walls of 4 ft deep area 
in middle of east end of 
excavation. 

2-4 4-point comp 

U13-2174 12 Apr 2011 Excavation at 4114B 
Charleston Loop 

Floor of 4 ft deep area in middle 
of east end of excavation. 

4-4.5 5-point comp 

S13-92174 12 Apr 2011 Excavation at 4114B 
Charleston Loop 

Floor of 4 ft deep area in middle 
of east end of excavation 
(sample duplicate) 

4-4.5 5-point comp 

U13-2175 12 Apr 2011 Excavation at 4114B 
Charleston Loop 

East half of excavation, floor 2-2.5 5-point comp 
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Location ID Collection 
Date 

Collection Area Collected From Depth (ft) Soil Sample 
Type/Analytical Result 

U13-2176 12 Apr 2011 Excavation at 4114B 
Charleston Loop 

West half of excavation, floor 2-2.5 5-point comp/28 mg/kg 

U13-2177 12 Apr 2011 Excavation at 4114B 
Charleston Loop 

Sub-sidewalk excavation, east 
wall, north 1/3 

0-2 4-point comp 

U13-2178 12 Apr 2011 Excavation at 4114B 
Charleston Loop 

Sub-sidewalk excavation, east 
wall, middle 1/3 

0-2 4-point comp 

U13-2179 12 Apr 2011 Excavation at 4114B 
Charleston Loop 

Sub-sidewalk excavation, east 
wall, south 1/3 

0-2 4-point comp/4.2 mg/kg 

U13-2180 12 Apr 2011 Excavation at 4114B 
Charleston Loop 

Sub-sidewalk excavation, west 
wall, south 1/3 

0-2 4-point comp 

U13-2181 12 Apr 2011 Excavation at 4114B 
Charleston Loop 

Sub-sidewalk excavation, west 
wall, middle 1/3 

0-2 4-point comp 

U13-2182 12 Apr 2011 Excavation at 4114B 
Charleston Loop 

Sub-sidewalk excavation, west 
wall, north 1/3 

0-2 4-point comp 

U13-2183 12 Apr 2011 Excavation at 4114B 
Charleston Loop 

Sub-sidewalk excavation, floor 2-2.5 5-point comp 

Red highlight = Confirmation soil sample analytical result that exceeds soil screening level 
Green highlight = Quality control sample 
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FA8903-08-D-8786 TO  0011 
 

Project Number:  KRSM20110835 
 North Wind, Inc 

(Remediation Contr is Cape) 

 Title II Oversight Hill AFB Housing 
Area PCB Remediation OU 13 

Contract Number / Task Order 
Number 

Contractor Project Title / NWI Project No. 

7  04/15/11  
Hill AFB, UT Freedom Terrace 

Housing Area OU-13 
CQC Report Number  Date or Time Period  Location and Team 

I. Weather Conditions: 
Temp Low 35 Temp High 56 F  Cloudy         Partly Cloudy        Clear   
Wind Speed 5-10 Precipitation    No      Yes         
From NE  
II. Quality Control Inspections Performed This Date (Include inspections, results, deficiencies observed, and corrective action) 
Preparatory    
Initial   
Follow-Up   
Was the construction deficiency tracking list updated this date? Yes  No  
III. Was Field Sampling and Testing Performed This Date? Yes  No  
If yes, then complete the following: 

 Type of test Method/Matrix Results 
1. Dust Monitoring Mini Ram/Air 0.00 mg/m3 
2.    
3.    
Have Data Quality Objectives been achieved? Yes  No  
IV. Have Samples Been Collected for Laboratory Analysis? Yes  No  
If yes, then complete the following: 

 Type of Test EPA Test Method/Matrix Quantity of Samples 
1. Confirmation Sample 8082 for PCBs/Soil 7 primaryß 
2. Confirmation Sample 

QC 
8082 for PCBs/Soil 1 MS/MSD and 1 field duplicate 

3.              
Have required amount of QC trip blanks and rinseates been achieved? Yes  No  
Have appropriate QC laboratory tests been ordered? (matrix spikes, method blanks, surrogates, reference 
standards, etc.) 

Yes  No  

Have QA and QC samples been collected in the specified quantity? Yes  No  
Have samples been properly labeled and packaged? Yes  No  

V. Health and Safety. 
Worker protection levels this date: Level A  Level B  Level C   Level D  
Was any work activity conducted within a confined space? Yes  No  
Was any work activity conducted within an area determined to be immediately dangerous to life and health? Yes  No  
Were approved decontamination procedures used on workers and equipments as required? Yes  No  
Was a Job Safety Meeting held this date? Yes  No  
Were there any lost time accidents this date? (If YES, attach copy of completed accident report) Yes  No  
Was hazardous waste/material released into the environment? Yes  No  
Safety comments: (Include any infractions of approved safety plan, and include instructions from Government personnel. Specify corrective action taken.) 
Went over eye protection, equipment hazards and slip, trips, falls related to poor footing in work area. 

VI. Work Activities Performed This Date. 
 Reference 

(DFW #/Tech Spec #) 
Activity & Location Quantity Subcontractor 

1. WP Loaded 40 cy of soil excavated yesterday from from 
the excavation at 4114B Charleston Loop because 
confirmation samples from the west half of the 

40 cy 
soil 

Cape 
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excavation exceeded the screening level.   
2. WP Excavated an additional 20 cy of soil from the 

excavation at 4111B North Bridge Circle.  This 
additional soil was removed from the side walls were 
sample numbers 2151 and 2186 had been collected 
as those samples exceeded the soil screening level. 

Approx 
20 cy 
soil 

Cape 

3. WP Collected 4 new primary and 1 MS/MSD confirmation 
soil samples from west half of carport area 
excavation at 4114B Charleston Loop.  These 
samples were collected from the area where 
additional excavation was conducted on 4/14/11.  
Samples numbers are:  U13-2190 4-4.5; 2190 4-4.5 
MS/MSD; 2191-2-4; 2192-2-4; 2193-0-2; 2194-2-4 
(locations in excavation shown on attached drawing 
and described in attached table). 

5 
samples 

MWH 

4. WP Collect 3 primary samples and 1 field duplicate at 
4111B North Bridge Circle.  These samples were 
collected from the area where additional excavation 
was conducted on 4/14/11.  Sample numbers are:  
U13-2187-0-2; 2188-0-2; 2189-2-4; S92187-0-2 (field 
duplicate) (locations in excavation shown on 
attached drawing and described in attached table).   

4 
samples 

MWH 

5 WP Backfill at 4111A North Bridge Circle.  Excavation is 
backfilled.  Compaction testing will be done on 
Monday. 

75 cy Cape 

     
 
VII. Labor & Manpower. 

 Classification Number Employer Hours 
1. SS/SSHO/QC 1 Cape 8 
2. Laborer 1 Cape 8 

3. EO    
4. Foreman    
5. Tech 1 MWH 3 
6. Title II Inspector 1 NWI 8 

Total Hours 27 

VIII. Equipment. 

 No. of 
Units 

Plant/Equipment Date of Safety 
Check 

Hours 
Used 

Hours 
Idle 

Hours 
Repair 

1. 1 Dust Monitor  0   
2. 1 John Deere 135C Excavator 04/14/11 6 2  

3. 1 Bobcat T250 04/14/11 4 4  
4. 1 2500 Chevy Pickup 04/14/11 2 6  
5. 1 250 gallon water trailer with pump/hose/nozzle 04/08/11 0 8  
6.     1  
7.       
8.       
9.       
10.       

Total Hours 12 21 0 
IX. Material Received to be Incorporated into Job. None  

 Acceptability Stored Where? Reference Plans/Drawings 
1. Bank run fill from Geneva Rock.  Material 

looks good.  Cape is obtaining a “clean 
native material cert” 

Adjacent to 4114 B Charleston Loop WP 
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2.    
3.    

X. Submittals Reviewed.   None  

 Submittal No. Spec/Plan Reference By Whom Action Taken 
1.     
2.     
3.     

XI. Offsite Surveillance Activities. (include action taken)   None  
  

  

  

  

XII. Instructions Given by the Government to the Contractor. (Include names, reactions, 
and remarks) 

Verbal  Written  None  

  
  
  
  

XIII. Work Progress.   
1. Are there any Contractor caused delays? Yes  No  
2. Are there any Contractor-potential findings of fact? Yes  No  
3. Are there any Government caused delays or potential finding of fact? Yes  No  
4. Are there any Government-potential findings of fact? Yes  No  
5. Are there any unforeseeable or weather related delays? Yes  No  

XIV. Deficiency List. 
Tracking No. Deficiencies Identified (Not corrected by COB) Tracking No. Deficiencies Corrected (From Deficiency Tracking List) 
    
    
    

XV. Remarks. (Include any visitors to project and miscellaneous remarks pertinent to work.) 
  Cape loaded an additional 40 cy (estimated) of non-TSCA PCB contaminated soil excavated from 4114 B Charleston Loop 

(excavated 4/14/11) because confirmation soil samples indicate that the west half of the excavation (carport area) still contained 
PCBs above the screening level.  

 Cape brought in about 100 cy of clean fill today and stockpiled it next to 4111 B Charleston Loop 
 In the attached sample number table the samples that exceeded the screening level are high-lighted 
 Drawing illustrating the additional excavation areas at 4114B Charleston Loop and 4111B North Bridge Circle 
  
 Site visitors included:  Oscar Torres (Hill AFB Env) Jeff Long (URS) 
  
The above report is complete and correct, and all work reported is believed, to the best of my knowledge, to be in compliance with 
contract plans and specifications, except as noted above. 

CQC Site Manager  Tom Matzen, NWI (785.760.6617) Date 04/15/11 
 

XVI. Government Quality Assurance Comments. (if applicable) 
Concurs with the QC report? Yes  No  
Additional comments or exceptions: 
      
QAR Signature   Date    

Supervisor’s Initial 
  

Date 
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Date Time Direction of View 
04-15-11 0735 W 
Subject 
Hill AFB Housing area OU-13.  Loading PCB contaminated soil into end-dump truck 
#16.  This material is additional soil excavated from the bottom of the west half and from 
the west end wall of the carport area excavation at 4114B Charleston Loop.  
Confirmation samples collected from the west half of the bottom of the excavation and 
from the west end wall had exceeded the soil screening level. 
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Date Time Direction of View 
04-15-11 0736 W 
Subject 
Hill AFB Housing area OU-13.  Area of additional excavation in carport area at 4114B 
Charleston Loop. 
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Date Time Direction of View 
04-15-11 0843 W 
Subject 
Hill AFB Housing area OU-13.  Collecting confirmation soil sample in area of additional 
excavation at 4114 B Charleston Loop carport area. 
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Date Time Direction of View 
04-15-11 0917 NW 
Subject 
Hill AFB Housing area OU-13.  Removing additional soil at 4111B North Bridge Circle. 
This is the area where sample #2151 was collected.  The results exceeded the soil 
screening level so additional soil was removed. 
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Date Time Direction of View 
04-15-11 0932 NW 
Subject 
Hill AFB Housing area OU-13.  Removing additional soil at 4111B North Bridge Circle. 
This is the area where sample #2186 was collected.  The results exceeded the soil 
screening level so additional soil was removed. 
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Date Time Direction of View 
04-15-11 1116 E 
Subject 
Hill AFB Housing area OU-13.  Additional soil removed at 4111B North Bridge Circle 
on the east side of the excavation where sample #2151 was collected and indicated that 
PCBs remained above the soil screening level.   
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Date Time Direction of View 
04-15-11 1122 N 
Subject 
Hill AFB Housing area OU-13.  MWH technician packing soil samples collected from 
the excavation at 4111B North Bridge Circle.  Samples were collected from the areas 
where additional excavation was done.   
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Date Time Direction of View 
04-15-11 1321 SW 
Subject 
Hill AFB Housing area OU-13.  Cape backfilling the excavation at 4111A North Bridge 
Circle.  First lift installed.   
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Date Time Direction of View 
04-15-11 1321 SW 
Subject 
Hill AFB Housing area OU-13.  Cape backfilling the excavation at 4111A North Bridge 
Circle.  Second lift placed and excavation backfilled.   
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